SPM Lab 4

1. Risks and associated counter measures with the project activities:

   Risk: Inaccurate Effort Estimation
   Countermeasure: Carefully track and forecast development, set-up and operational costs and raise budget change requests in the worst case scenario

   Risk: Incomplete project deliverable description and requirements
   Countermeasure: Create documents containing the assumptions made and risk associated with those assumptions

   Risk: Client changes requirements during the project
   Countermeasure: Use incremental and iterative development to accommodate changing requirements

   Risk: Productivity issues could occur due to employees not finishing their tasks according to schedule.
   Countermeasure: Better management of employees and keeping work records through gantt charts, more advanced recruitment process could help improve productivity. Since, the project is organic, these risks are less likely to occur due to small number of employees

2. Resources allocated

Name of Team	Names of Team members	Type	Cost per worker per hour	Overtime per worker	Units per worker
Software Testing Team	Billy, Bob, Jay, Jayne, Lia, Liam	Work	$55	+10$	150%
System Analyst Team	Stanley, Stacey. Terra, Terry, Karen, Karter	Work	$40	+10$	110%
Software Development Team	Willa, Will, Alex, Alexa, Sam, Sammy	Work	$40	+10$	100%